COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 14/ 2016

ESTI MATE SUMVARY 13: 20: 59
CONTI D: C19869 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19869- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0  DAYS TI VE ALLOW 315 WORK DAYS
1-25 and |-225 | N DENVER, ARAPAHCE, DOUGLAS PERCENT TI ME: 16. 51 ORI G TI VE ALLOW 315 WORK DAYS
PRQJECT NO. Q0252- 434
1-25 and |-225 TREX COPI NG REPAI RS
NAME OF RQAD:
PRQJECT COUNTI ES: DENVER ARAPAHCE, REG ON 1
DOUGLAS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 04/ 25/ 2016 DATE TI ME STARTED 11/30/2015
5670 FRANKLI N STREET DATE LET 09/ 17/ 2015 DATE WORK BEGAN 11/ 30/ 2015
DATE AWARDED 10/ 07/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 14/ 2015 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 11/ 30/ 2015
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 839, 450. 00 PARTI Cl PATI NG $ 60, 600. 00 $ 0.00
AWARD PRQJECT AM: $  3,700,000.00 NON-PARTI Cl PATI NG 879, 368. 25 228,129.75
PERCENT COVPLETE: 24. 48% TOTAL EARNI NGS 939, 968. 25 228,129.75
FUNDS AVAI LABLE: $  2,899,481.75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 939, 968. 25 228,129.75
TOTAL CLAI MB: $ 0.00 RETAI NAGE -23,241.17 -6, 843. 89
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 916, 727.08 221, 285. 86
LI QU DATED DAMAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 916, 727. 08 221, 285. 86
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 221,285.86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19869- Bl D ESTI MATE RUN 05/ 14/ 2016
PRQJECT: Q0252- 434 ESTI MATE NO 0005 13:20: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208- 00035 Aggr egat e Bag 250. 000 43. 000
LF 0. 000 0. 00
12. 00000 43. 000 516. 00
0010 208-00103 Renoval and Di sposal of Sedinent (Labor) 525. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0015 208- 00205 Erosi on Control Supervisor 100. 000 36. 000
HOUR 16. 000 2, 000. 00
125. 00000 52. 000 6, 500. 00
0020 210- 00500 Rebui I d Portions of Present Structure 10. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0025 240- 00000 Wldlife Biologist 8. 000 0. 000
HOUR 1. 000 84.75
84. 75000 1. 000 84.75
0030 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
84. 75000 0. 000 0. 00
0035 240- 00020 Netting 20. 000 0. 000
SY 0. 000 0. 00
62. 70000 0. 000 0. 00
0040 504- 03400 Ret ai ni ng Wal | Copi ng Anchor 3,079. 000 1, 674. 000
EACH 879. 000 193, 380. 00
220. 00000 2,553. 000 561, 660. 00
0045 504- 03405 Ret ai ni ng Wal | Copi ng Anchor (Special) 7,977.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0050 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
330, 525. 00000 0. 500 165, 262. 50
0055 626- 01000 Public Information Services 1. 000 0. 056
LS 0. 049 1, 960. 00
40, 000. 00000 0. 105 4, 200. 00



CONTI D C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19869- BI D ESTI MATE RUN 05/ 14/ 2016
PRQIECT: Q0252- 434 ESTI MATE NO 0005 13: 20: 59
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00000 Fl aggi ng 200. 000 0. 000
HOUR 17. 000 595. 00
35. 00000 17. 000 595. 00
0065 630-00003 Uni forned Traffic Control 267.000 186. 000
HOUR 81. 000 6, 075. 00
75. 00000 267. 000 20, 025. 00
0070 630- 00006 Uniforned Traffic Control (Vehicle) 267. 000 186. 000
HOUR 81. 000 2,025.00
25. 00000 267. 000 6, 675. 00
0075 630- 00007 Traffic Control Inspection 100. 000 15. 000
DAY 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0080 630- 00008 Traffic Control (Special) (Emerson St) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0085 630- 00008 Traffic Control (Special) (Broadway) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0090 630-00008 Traffic Control (Special) (Downing St) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0095 630- 00008 Traffic Control (Special) (Evans Ave) 1. 000 0. 500
LS 0. 500 7,000. 00
14, 000. 00000 1. 000 14, 000. 00
0100 630-00012  *Traffic Control Management 240. 000 36. 000
DAY 16. 000 8, 000. 00
500. 00000 52. 000 26, 000. 00
0105 630-80341 Construction Traffic Sign (Panel Size A) 11. 000 2.500
EACH 0. 000 0. 00
210. 00000 2.500 525. 00
0110 630- 80342 Construction Traffic Sign (Panel Size B) 17. 000 4. 250
EACH 0. 000 0. 00
280. 00000 4. 250 1, 190. 00



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19869- BI D ESTI MATE RUN 05/ 14/ 2016
PRQIECT: Q0252- 434 ESTI MATE NO 0005 13:20: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80343 Construction Traffic Sign (Panel 4. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0120 630- 80344 Construction Traffic Sign (Special) 16. 000 8. 000
SF 0. 000 0. 00
50. 00000 8. 000 400. 00
0125 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 250
Type
ype) EACH 0. 000 0. 00
5, 000. 00000 0. 250 1, 250. 00
0130 630- 80359 Portabl e Message Sign Panel 100. 000 29. 000
DAY 10. 000 250. 00
25. 00000 39. 000 975. 00
0135 630-80360 Drum Channel i zi ng Devi ce 45. 000 7.500
EACH 0. 000 0. 00
50. 00000 7.500 375. 00
0140 630-85041 Mobi | e Attenuat or 200. 000 31. 000
DAY 19. 000 3, 800. 00
200. 00000 50. 000 10, 000. 00
0145 632-00000 N ght Work Lighting 1. 000 0. 300
LS 0. 037 2,960. 00
80, 000. 00000 0. 337 26, 960. 00
0150 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,777,450.00 $ 228,129.75 % 879, 368. 25




CONTI D C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19869- BI D ESTI MATE RUN 05/ 14/ 2016
PRQJECT: C0252- 434 ESTI MATE NO 0005 13:20: 59
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0165 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
0170 620-00020 Sanitary Facility 1. 000 0. 300
EACH 0. 000 0. 00
2, 000. 00000 0. 300 600. 00
CAT 0400 CURRENT AMI  $ 62, 000. 00 $ 0.00$ 60, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 3,839, 450.00 $

228,129.75% 939, 968. 25



